F o
» ==l H.W. Lochner, Inc. ™ 4500 South 310 East, Ste. 600 ® Salt Lake City, UT 84107 ® Phone 801.262.8700 ® Fax 801.262.8885
Community Coordination Committee
Meeting Summary
State Street, 2000 South to 10600 South
To: Attendees Date: June 12, 2007
CCC Members
From: State Street Project Team CC: File
Project: State Street, 9000 South to 10600 South Meeting Location: Sandy City Hall

Sandy, UT
Subject: CCC Meeting #12 Summary

The following summary is the writer’s interpretatiof the meeting discussion. If there are anyrdjzancies
or items that need clarification or correction,gsde notify Crystal Garstang.

CCC Meeting #12 was held at Sandy City Hall on BagsJune 12, 2007 from 8:00 am to 9:00 am. The
following individuals were in attendance:*

Attendees:

* Troy Apolonio, Chick-fil-a = Joe Woolley, Western Quality Concrete

* Wallace Bowler, Community Coordinator * Adan Carillo, UDOT Communications

= Jim Derrick, Larry H. Miller * Marwan Farah, UDOT Region 2 Resident

= Jon Daich, South Towne Expo Engineer

= Janny Herron, America First Credit Union * Mark Parry, UDOT Region 2 Project Manager
= Jason Lund, FedEx/Kinkos * Kim Clark, Public Involvement (Lochner)

* Celeste Neil, South Towne Center = Crystal Garstang, Public Involvement

* Terry O'Brien, Deseret Book (Lochner)

= David Oviatt, Sandy City
*All attendees may not be accounted for. If youevat the meeting, but your name is not on thepistase contact Crystal Garstang.

I. Welcome/Introductions
* The meeting attendees were welcomed and introdihemdselves and the business/organization they
represent.

Il. Update on Other Projects in the Area
. Updates on other projects in the area as follows:

I-15 Lane Addition under 10600 South: The outside right lane was closed last weekendldw d&or
pavement placement on the northbound off-ramp. tiiéegermitting, work will move to the
northbound on-ramp next week. The project is grdted to be complete by the Fourth of July
holiday weekend.
State Street TRAX Bridge: Crews are pouring concrete support columns fobtitdge. The project
will construct a second TRAX line, replace the &rig bridge, improve the drainage and grade of
State Street, and widen State Street. The prajiidbe underway through early 2009. For more
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information regarding this project visittp://www.udot.utah.gov/TRAXBridge/, call (801) 673-0774 or
email traxbridge @comcast.net.

700 East, 9400 South to Carnation: Crews are working on finishing up the project. 8ma
operations such as landscaping and sign placemzotaently underway. All lanes are open to
traffic. For more information on this projectepbke call (801) 904-4022 or email

700eastproject@urscorp.com. YOou can also visit the project website at:
http://www.udot.utah.gov/700east.com.

Sandy City Projects: Many hotel and office building projects are undeywaSandy City. Sandy
City is celebrating the Fourth of July with a pagddat will require a closure on 10000 South.
Sandy City will coordinate with Western Quality foaffic control on that day and a notice will be
sent to the project database regarding the closure.

Ill. Public Involvement Activities
= The project team has been answering phone calls)seand attending stakeholder meetings as
necessary.

IV. Construction Activities
Current construction activities include:
= 10600 South
Questar Gas crews are almost complete with installat the intersection of 10600 South.
Traffic control will stay in place for storm draplacement and roadway widening. This is
expected to last approximately two months.
= Asphalt has been placed on the east lanes of Stiaget between 9000 south and 9400 South. Curb
and gutter has been placed between 9400 South62@dSbuth on the east side of the roadway.
Rotomilling, roadway excavation, storm drain wgdint utility trench installation and roadway
reconstruction is underway on the west side ofeStatween 9000 South and 9400 South. Paving is
scheduled for the end of June for this portionoaidway. The permanent pavement will be completed
from 9000 South to 10000 South this constructi@sser, however the final seal coat of asphalt will
be placed next year after the intersection at 3@@h is complete.
= Roadway operations between 10000 South and 1060 Sce anticipated to be complete by the end
of this construction season—October, 2007. Rotfamgcheduled to begin in mid-August for this
portion of the project.
= Sandy City has requested additional pavement rditamd overlay on the east and west side of the
State Street and 10600 South intersection. Thi& wdl be completed as the rotomill and overlay
operation is underway later this summer.
= Questar Gas will be working in the 9400 South seetion to tie-in the new high pressure line. They
will be at this location beginning next week foipapximately 2 weeks.
= Irrigation water is in all six newly constructedxbculverts. Shoring is still present at the boame
9270 South to allow for two water lines to be mavddhe Sandy City water line has been moved, the
other line is a welded pipe and a fabricator shdan site this week to weld in the custom angle
pieces. Crews will be back in October once theewlaas been drained from the canals to finish small
tasks such as wing wall construction and tie-ifBese activities may have minor traffic impacts.

V. Next Meeting
= The next meeting will be held on July 10, at 8:@0ia the Multi-Purpose Room on the third floor of
the Sandy City Offices at 10000 South Centennigt\Ray.
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